COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2017

ESTI MATE SUMVARY 14: 21: 56
CONTI D C20962 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20962- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLON 7/20/2017 FI XED COVPLETI ON DAT!
SH160 PASSI NG LANES PERCENT TI ME: 52.69 ORI G TIVE ALLOW 7/20/2017 FI XED COVPLETI ON DAT!
PRQJECT NO. SHE160A- 031
SH160 PASSI NG LANES
NAVE OF RQAD:
PRQJECT COUNTI ES: HUERFANO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 06/ 06/ 2017 DATE TI ME STARTED 04/19/2017
P. O Box 1330 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 04/ 20/ 2017
DATE AWARDED 03/ 30/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 18/ 2017 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 04/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 151, 756. 64 PARTI Cl PATI NG $ 352, 168. 04 $ 352, 168. 04
AWARD PRQJECT AMT: $ 4,860, 000. 00 NONPARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 6. 84% TOTAL EARNI NGS 352, 168. 04 352, 168. 04
FUNDS AVAI LABLE: $  4,799,588.60 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 352, 168. 04 352, 168. 04
TOTAL CLAI MS: $ 0.00 RETAI NAGE -8,877.15 -8,877.15
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 343, 290. 89 343, 290. 89
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 343, 290. 89 343, 290. 89
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 343, 290. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14: 21: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0010 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 6. 000 0. 000
LF 0. 000 0. 00
62. 50000 0. 000 0. 00
0020 202- 00037 Renoval of End Section 9. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0025 202- 00090 Renoval of Delineator 99. 000 0. 000
EACH 0. 000 0. 00
5. 56000 0. 000 0. 00
0030 202-00220 Renoval of Asphalt Mat 2,890. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-00240  Renoval of Asphalt Mat (Pl aning) 37, 673. 000 0. 000
SY 0. 000 0. 00
1. 98000 0. 000 0. 00
0040 202-00250 Renoval of Pavement Marking 27,941. 000 0. 000
SF 0. 000 0. 00
1. 06000 0. 000 0. 00
0045 202- 00705 Renoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
777.78000 0. 000 0. 00
0050 202-00810 Renoval of Ground Sign 46. 000 0. 000
EACH 2.000 66. 66
33. 33000 2.000 66. 66
0055 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

111.11000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14: 21: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00827 Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
222.22000 0. 000 0. 00
0065 202- 01030 Renoval of Road O osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0070 202-01130 Renoval of Guardrail Type 3 475. 000 0. 000
LF 0. 000 0. 00
5. 56000 0. 000 0. 00
0075 202-01170 Renoval of Quardrail Type 7 114. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0080 202- 01300 Renoval of End Anchorage 3. 000 0. 000
EACH 0. 000 0. 00
444. 44000 0. 000 0. 00
0085 202- 04002 G ean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
2,812.50000 0. 000 0. 00
0090 203-00010 Uncl assi fied Excavation (Conplete In Place) 12, 496. 000 0. 000
CY 0. 000 0. 00
13. 23000 0. 000 0. 00
0095 203- 00050 Unsui tabl e Materi al 150. 000 0. 000
CY 0. 000 0. 00
62. 50000 0. 000 0. 00
0100 203- 00060 Enbanknent Material (Conplete In Place) 37, 442. 000 0. 000
CY 0. 000 0. 00
25. 34000 0. 000 0. 00
0105 203-01500 Bl adi ng 60. 000 0. 000
HOUR 1. 000 125. 00
125. 00000 1. 000 125. 00
0110 203-02330 Labor er 60. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14: 21: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206- 00000 Structure Excavation 5. 000 0. 000
CcY 0. 000 0.00
50. 00000 0. 000 0.00
0120 206-00065 Structure Backfill (FlowFill) 9. 000 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 207-00205 Topsoi | 5, 063. 000 0. 000
CcY 0. 000 0.00
15. 00000 0. 000 0. 00
0130 207-00210 St ockpi | e Topsoi | 815. 000 0. 000
CcY 0. 000 0.00
10. 00000 0. 000 0. 00
0135 208-00008 Erosion Log Type 2 (12 Inch) 16, 045. 000 0. 000
LF 0. 000 0. 00
5. 97000 0. 000 0. 00
0136 208-00002 Erosion Log Type 1 (12 In) CMO # 3 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0140 208-00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
2,875. 00000 0. 000 0. 00
0145 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 1. 000 2,250. 00
2, 250. 00000 1. 000 2,250. 00
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 270. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0160 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 320. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14: 21: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 208-00106 Sweepi ng (Sedi nent Renoval ) 330. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0170 208-00207 Erosi on Control Managenent 130. 000 0. 000
DAY 2.000 150. 00
75. 00000 2.000 150. 00
0175 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0180 210-00750 Reset Light Standard 3. 000 0. 000
EACH 0. 000 0. 00
1, 666. 67000 0. 000 0. 00
0185 210-00810 Reset Gound Sign 7.000 0. 000
EACH 0. 000 0. 00
388. 89000 0. 000 0. 00
0190 210-04035  Mbdify Guardrail (Special) 625. 000 0. 000
LF 0. 000 0. 00
10. 11000 0. 000 0. 00
0195 212-00006 Seedi ng (Native) 9. 340 0. 000
ACRE 0. 000 0. 00
635. 56000 0. 000 0. 00
0200 212-00032 Soi | Condi tioni ng 9. 340 0. 000
ACRE 0. 000 0. 00
3, 794. 44000 0. 000 0. 00
0205 213-00004 Mil ching (Weed Free Straw) 9. 340 0. 000
ACRE 0. 000 0. 00
875. 56000 0. 000 0. 00
0210 213-00061 Mil ch Tacki fier 929. 000 0. 000
LB 0. 000 0. 00
2.11000 0. 000 0. 00
0215 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 14, 809. 000 0. 000
d ass
SY 0. 000 0. 00
2.91000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14: 21: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 217-00020 Her bi ci de Treat nent 12. 000 0. 000
HOUR 0. 000 0. 00
166. 67000 0. 000 0. 00
0225 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
138. 89000 0. 000 0. 00
0230 240- 00020 Netting 10. 000 0. 000
SY 0. 000 0. 00
161. 11000 0. 000 0. 00
0235 304- 06000 Aggregate Base Course (Cl ass 6) 10, 617. 000 0. 000
TON 0. 000 0. 00
24.92000 0. 000 0. 00
0240 304- 06009 Aggregate Base Course (C ass 6) (Special) 277. 000 0. 000
TON 0. 000 0. 00
32. 64000 0. 000 0. 00
0245 304-09014 Aggregate Base Course (Special) 1, 626. 000 0. 000
TON 0. 000 0. 00
32. 64000 0. 000 0. 00
0250 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0255 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 7, 409. 000 0. 000
TON 0. 000 0. 00
99. 44000 0. 000 0. 00
0260 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 7,397. 000 0. 000
TON 0. 000 0. 00
89. 17000 0. 000 0. 00
0265 411-10255  Enulsified Asphalt (Sl ow Setting) 8, 208. 000 0. 000
GAL 0. 000 0. 00
8. 61000 0. 000 0. 00
0270 420-00112 Ceotextile (Drainage) (dass 1) 14. 000 0. 000
SY 0. 000 0. 00
37.50000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14:21: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 506-00206 Riprap (6 Inch) 48. 000 0. 000
CcY 0. 000 0. 00
150. 69000 0. 000 0.00
0280 506-00209 Riprap (9 Inch) 5. 000 0. 000
CcY 0. 000 0. 00
156. 94000 0. 000 0. 00
0285 506-01020 Geogri d Reinforcenment 12, 870. 000 0. 000
SY 0. 000 0. 00
4. 86000 0. 000 0. 00
0290 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
236. 11000 0. 000 0. 00
0295 603-10180 18 Inch Corrugated Steel Pipe 35. 000 0. 000
LF 0. 000 0. 00
169. 44000 0. 000 0. 00
0300 603-10240 24 Inch Corrugated Steel Pipe 93. 000 0. 000
LF 0. 000 0. 00
180. 56000 0. 000 0. 00
0305 603-10300 30 Inch Corrugated Steel Pipe 7.000 0. 000
LF 0. 000 0. 00
191. 67000 0. 000 0. 00
0310 603-10360 36 Inch Corrugated Steel Pipe 25. 000 0. 000
LF 0. 000 0. 00
236. 11000 0. 000 0. 00
0315 603-10480 48 Inch Corrugated Steel Pipe 31. 000 0. 000
LF 0. 000 0. 00
354. 17000 0. 000 0. 00
0320 603-30018 18 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
472. 22000 0. 000 0. 00
0325 603-30024 24 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
531. 25000 0. 000 0. 00



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO. 0001 14: 21: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 603-30030 30 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
590. 28000 0. 000 0. 00
0335 603-30036 36 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
661. 11000 0. 000 0. 00
0340 603-30048 48 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
708. 33000 0. 000 0. 00
0345 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 75. 000 0. 000
LF 0. 000 0. 00
32. 22000 0. 000 0. 00
0350 606- 01340 End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 541. 11000 0. 000 0. 00
0355 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 816. 67000 0. 000 0. 00
0360 607-60620 Road O osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
16, 666. 67000 0. 000 0. 00
0365 612-00001 Del i neator (Type I) 88. 000 0. 000
EACH 0. 000 0. 00
13. 89000 0. 000 0. 00
0370 612-00002 Del i neator (Type I1I) 59. 000 0. 000
EACH 0. 000 0. 00
15. 56000 0. 000 0. 00
0375 612-00003 Del i neator (Type II1) 23.000 0. 000
EACH 0. 000 0. 00
17. 78000 0. 000 0. 00
0380 613-01200 2 Inch Eectrical Conduit (Plastic) 835. 000 0. 000
LF 0. 000 0. 00
12. 06000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14:21: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 613-07034 Pull Box (24"x36"x18") 3. 000 0. 000
EACH 0. 000 0. 00
1, 222. 22000 0. 000 0. 00
0390 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
7, 555. 56000 0. 000 0. 00
0395 613-40010 Li ght Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
1, 222. 22000 0. 000 0. 00
0400 614-00011 Sign Panel (Qass I) 81. 000 0. 000
SF 0. 000 0. 00
13. 33000 0. 000 0. 00
0405 614-00012 Sign Panel (Cass I1) 598. 000 0. 000
SF 0. 000 0. 00
18. 22000 0. 000 0. 00
0410 614-00200 Steel Sign Post (U 2) 12. 000 0. 000
LF 0. 000 0. 00
13. 33000 0. 000 0. 00
0415 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 50. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0420 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
205. 56000 0. 000 0. 00
0425 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 51. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
388. 89000 0. 000 0. 00
0430 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 11. 000 0. 000
EACH 0. 000 0. 00
222.22000 0. 000 0. 00
0435 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
427.78000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14:21: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 614-80385 Runble Strip 21, 901. 000 0. 000
LF 0. 000 0. 00
0. 13000 0. 000 0.00
0460 621-00450 Det our Pavenent 325. 000 0. 000
SY 0. 000 0. 00
33. 33000 0. 000 0. 00
0465 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
41, 777. 78000 0. 000 0. 00
0470 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 56, 263. 18
225, 052. 73000 0. 250 56, 263. 18
0475 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 166 1, 334. 46
8, 038. 89000 0. 166 1, 334. 46
0480 627-00008 Modi fied Epoxy Pavenent Marking 175. 000 0. 000
GAL 0. 000 0. 00
105. 56000 0. 000 0. 00
0485 627- 00009 Modi fi ed Epoxy Pavement Marking(lnlaid) 24.000 0. 000
GAL 0. 000 0. 00
183. 33000 0. 000 0. 00
0490 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 529. 000 0. 000
GAL 0. 000 0. 00
33. 33000 0. 000 0. 00
0495 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 24. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0500 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 425. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0505 630-00000 *Fl aggi ng 2, 840. 000 0. 000
HOUR 276. 000 6, 593. 64
23.89000 276. 000 6, 593. 64



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20962- BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14: 21: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 630- 00007 *Traffic Control Inspection 78. 000 0. 000
DAY 6. 000 533. 34
88. 89000 6. 000 533. 34
0515 630- 00012 *Traffic Control Managenent 139. 000 0. 000
DAY 8. 000 10, 666. 64
1, 333. 33000 8. 000 10, 666. 64
0520 630- 80341 *Construction Traffic Sign (Panel Size A) 30. 000 0. 000
EACH 8. 500 103. 87
12. 22000 8. 500 103. 87
0525 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 0. 000
EACH 24.500 299. 39
12. 22000 24.500 299. 39
0530 630- 80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 2.000 22,222.22
11, 111. 11000 2.000 22,222.22
0535 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 2,222.22
1,111. 11000 2.000 2,222.22
0540 630- 80360 *Drum Channel i zi ng Devi ce 336. 000 0. 000
EACH 14. 000 155. 54
11. 11000 14. 000 155. 54
0545 630-80370 Concrete Barrier (Tenporary) 8, 970. 000 0. 000
LF 4,367. 000 197, 126. 38
45. 14000 4,367. 000 197, 126. 38
0550 630-80380 *Traffic Cone 300. 000 0. 000
EACH 50. 000 55.50
1.11000 50. 000 55.50
0555 630- 85010 I npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
3, 135. 00000 0. 000 0. 00
0560 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20962-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0001 14: 21: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0565 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70012 F/ A Asphal t Pavenent |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70018 F/ A Roadway Snoot hness | ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,097, 756. 64 $ 300, 168. 04 $ 300, 168. 04
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0450 620-00011 Field Laboratory (dass 1) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0455 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 54, 000. 00 $ 52, 000. 00 $ 52, 000. 00
PRQIECT TOTAL CURRENT AMI $ 5,151,756.64 $ 352, 168.04 $ 352, 168. 04



